



## PLATTE RIVER RECOVERY IMPLEMENTATION PROGRAM (PRRIP -or- Program)

### PRRIP Procurement Table\_2024

The table below identifies major procurement items in PRRIP Fiscal Year (same as calendar year) 2024 through application of the PRRIP Procurement Policy (or exceptions thereto).

	PRRIP FY24 Budget Amount	EDO Staff Lead	Contracted Entity	Process (RFP, RFQ, RFB, contract topic & length)	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>Land Plan</b>					
<b>LP-2: Habitat Complex Activities</b> (contractor services for in-channel disking)	\$42,000	Tim Tunnell	TBD	RFQ for one-year contract	May FC review of RFQ June GC review & issue RFQ July selection and contracting Early August contracts fully executed
<b>LP-4: Tract 2021001 Homesite Demo</b> (contractor services for homesite demo)	\$100,000	Tim Tunnell	TBD	RFQ for one-year contract	TBD
<b>Water Plan</b>					
n/a					
<b>Science Plan</b>					
<b>PD-22: Sediment Augmentation</b> (investigate passive sediment augmentation alternatives)	\$250,000.00	Libby Casavant	TBD	RFP for one-year contract	<b>Pending GC discussion in March 2024</b> Jan/April TAC development of alternatives and RFP (with peer review input) May FC review of RFP June GC review
<b>PD-22: Sediment Augmentation</b> (full-scale augmentation in 2024)	\$250,000.00	Ed Weschler	TBD	RFB for implementation in 2024	<b>Pending GC discussion in March 2024</b> Jan/April TAC development of RFP methods, location, volume (with peer review input) May FC review of RFB June GC review
<b>WC-1: Whooping Crane Monitoring</b> (annual monitoring flight aircraft and pilot rental)	\$98,500.00	Mallory Jaymes	TBD	RFB for two migration seasons (spring/fall) in 2024	Dec 2023 GC review of RFB January issue RFB Feb selection and contracting Contracts fully executed
<b>G-1: Remote Sensing Data Collection</b> (acquisition of summer and fall imagery and fall LiDAR)	\$305,200.00	Justin Brei	TBD	RFP for multi-year contract (4 years)	Jan 2024 TAC review of RFP Feb 2024 FC review <b>Mar 2024 GC review</b>



	PRRIP FY24 Budget Amount	EDO Staff Lead	Contracted Entity	Process (RFP, RFQ, RFB, contract topic & length)	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>G-5: Geomorphology &amp; Vegetation Monitoring and Research</b> (research to document <i>Phragmites</i> response to flow)	\$250,000.00	Malinda Henry	TBD	RFP for one year contract, additional years TBD	Dec 2023 GC RFP Review, approval contingent upon TAC Jan 2024 TAC review of Scope of Work Offline FC review as needed End of January issue RFP <b>March – contractor selection; execute contract</b>
<b>ISAC-1: ISAC Stipends &amp; Expenses</b> (appoint new ISAC member in 2024, approve 3-year contract for new ISAC member, approve annual contract amendments for existing five (5) ISAC members)	\$240,000.00	Chad Smith	Five (5) existing ISAC members + TBD	Retention exception, modified selection process	December 2023 EDO develop new ISAC member Solicitation; TAC & ISAC Selection Panel review in December January 2024 – distribute Solicitation February – ISAC candidate review <b>March/April – Candidate report, candidate interviews</b> May FC – approve existing ISAC member contract amendments June GC – appoint new ISAC member and approve 3- year agreement
<b>PD-3: PRRIP Peer Review &amp; Publications</b> (appoint peer review panel for WC Roost Site Selection Analysis)	\$27,000.00	Chad Smith	TBD	Retention exception, modified selection process	No peer review based on TAC discussion in January; potential for publication