

Item	Description	PRRIP FY23 Budget Line Item	PRRIP FY23 Budget Amount	PRRIP FY23 Contracted Amount	EDO Staff Lead	Contracted Entity	Competitive Selection Process?	Process	EDO Timeline	Advisory Committee Review for 2023	FC Review/Approval for 2023
Land Plan											
Complex Activities (Pawnee, Fort Kearny, Clark Island)	In-channel diking	LP-2	\$ 85,500.00	\$ -	Tim Tunnell	TBD	Y	Competitive selection process (RFQ) for one-year contract	RFQ drafted; internal technical/process review by June	n/a	Late July/early August - approve RFQ and contract form (one-year contract)
		Subtotal	\$ 85,500.00	\$ -							
Elwood Recapture	Contractor services RFP for expanded recapture and associated groundwater modeling	WPRT-4	\$ 200,000.00	\$ -	Seth Turner	TBD	Y	Competitive selection process (RFP) for one-year project	Draft RFP and contract form by April ; internal technical/process review by end of April	May -- WAC review of scope	May -- review RFP and approve for posting (if GC approves scope in June); approve contract form
North Platte chokepoint	Qualifications-based RFP for contractor services to scope and implement further study of options at chokepoint (post-PRRIP land acquisition and post-VESPR study)	WPCP-1	\$ 400,000.00	\$ -	Seth Turner	TBD	Y	Competitive selection process (RFP) for one-year project	Draft RFP and contract form by mid-January; internal technical/process review by end of January	February -- WAC review of scope	February -- review RFP and approve for posting (if GC approves scope in March); approve contract form
Subtotal \$ 600,000.00 \$ -											
Science Plan											
Sediment Augmentation	Full-scale sediment augmentation (80,000 tons)	PD-22	\$ 260,000.00	\$ -	Ed Weschler	TBD	Y	RFB for implementation in 2023 (one-year contract)	TBD	TBD	TBD
Lower Platte River (LPR) 2D Hydrodynamic Modeling	2D hydrodynamic modeling from LPR LIDAR flown in 2022	PS-1	\$ 250,000.00	\$ -	Libby Casavant	TBD	Y	RFP for one-time model development, one-year contract	Draft RFP and contract form by March ; internal technical/process review by end of March	April -- TAC review of RFP	May -- approve RFP and contract form (one-year contract)
Remote Sensing	Annual acquisition of LIDAR	G-1	\$ 305,200.00	\$ -	Helen Davis	TBD	Y	RFP for multi-year contract (4 years)	Draft RFP and contract form by September ; internal technical/process review by end of September	October -- TAC review of RFP	November -- review RFP and contract form
ISAC	Appoint new ISAC member in 2023, approve 3-year contract for new ISAC member, approve annual contract amendments for other five (5) ISAC members	ISAC-1	\$ 232,800.00	\$ -	Chad Smith	New ISAC member to replac Ned Andrews TBD; retain other existing five (5) ISAC members	Retention exception, modified selection process	New ISAC selection materials, management of selection process with ISAC Selection Panel	New ISAC member selection materials drafted by January ; internal technical/process review by end of January ; contract form for new ISAC member and contract amendments for existing ISAC members drafted by April ; internal technical/process review by end of April	February - TAC review of new ISAC member selection materials	May -- review contract form for new ISAC member; approve annual contract amendments for existing five (5) ISAC members
Peer Review	Appoint peer review panel for two (2) PRRIP documents.	PD-3	\$ 54,000.00	\$ -	Chad Smith	TBD	Retention exception, modified selection process	Peer Review Panel member selection materials, management of selection process with Peer Reviewer Selection Panel	Peer review documents and peer review panel selection materials drafted by March ; internal technical/process review by end of March ; peer review panel member contract forms drafted by July , internal technical/process review by end of July	April -- TAC review of peer review documents	August -- approve contract forms for peer review panel members
Subtotal \$ 1,102,000.00 \$ -											