



## PLATTE RIVER RECOVERY IMPLEMENTATION PROGRAM (PRRIP -or- Program)

### 2023 PRRIP Procurement Table

The table below identifies major procurement items in PRRIP Fiscal Year (same as calendar year) 2023 through application of the PRRIP Procurement Policy (or exceptions thereto).

	PRRIP FY23 Budget Amount	EDO Staff Lead	Contracted Entity	Process	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>Land Plan</b>					
<b>LP-2: Habitat Complex Activities</b> (contractor services for in-channel disking)	\$85,500.00	Tim Tunnell	Myers Construction Tracy Cook Construction AMP Works	RFQ for fall 2023 work	COMPLETE; under contract
<b>Water Plan</b>					
<b>WPRT-4: Expanded Recapture Reconnaissance Study</b> (professional consulting services for expanded recapture and associated groundwater modeling)	\$200,000.00	Seth Turner	LRE Water	RFP for one- year contract	COMPLETE; under contract
<b>WPCP-1: North Platte Chokepoint Engineering Services</b> (professional consulting services to scope and implement further study of options at chokepoint)	\$400,000.00	Seth Turner	Anderson Consulting Engineers	RFP for one- year contract	COMPLETE; under contract
<b>Science Plan</b>					
<b>PD-22: Sediment Augmentation</b> (investigate options for structural solution to passing sediment from Jeffrey Island north channel to Jeffrey Island south channel (as per GC direction, June 2023)	\$260,000.00	Libby Casavant	TBD	RFP for one- year contract	RFP for implementation, 2023-2024 (one-year contract); draft RFP and contract form by September; internal technical/process review by end of <u>September</u> ; <u>October</u> -- <b>TAC review</b> of RFP; <u>November</u> – <b>FC approves</b> RFP and contract form; <b>GC reviews scope and appoints</b> Proposal Selection Panel at November 2023 GC Special Session
<b>PS-1: Lower Platte River (LPR) 2D Hydrodynamic Modeling</b> (2D hydrodynamic modeling from LPR LiDAR flown in 2022)	\$250,000.00	Libby Casavant	HDR	RFP for one- time model development, one-year contract	COMPLETE; scope and final contract in development
<b>ISAC-1: ISAC</b> (appoint new ISAC member in 2023, approve 3-year contract for new ISAC member, approve annual contract amendments for other five (5) ISAC members)	\$232,800.00	Chad Smith	Five (5) existing ISAC members + Dr. Alan Kasprak	Retention exception, modified selection process	COMPLETE; new ISAC member under contract, existing five (5) ISAC members under contract amendment



	PRRIP FY23 Budget Amount	EDO Staff Lead	Contracted Entity	Process	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>PD-3: Peer Review</b> (appoint peer review panel for two (2) PRRIP documents)	\$54,000.00	Chad Smith	TBD	Retention exception, modified selection process	<p><b>Wet Meadow Hydrology Report</b> – report complete, TAC recommended the GC approve for peer review; associated <b>Peer Review Scope of Work</b> complete and contract form approved by <b>FC</b>; identification of potential peer reviewers in process – reviewed by <b>Peer Reviewer Selection Panel</b> in <u>September</u>, reviewed and recommended by the <b>TAC</b> in <u>October</u>, seek <b>GC</b> appointment (electronic vote) in <u>October</u>; peer reviewers under contract by end of <u>October</u></p> <p><b>Sediment Augmentation Data Synthesis Compilation</b> – report and associated Peer Review Scope of Work now under review by <b>TAC</b>; identification of potential peer reviewers in process -- reviewed by <b>Peer Reviewer Selection Panel</b> in <u>September</u>, reviewed and recommended by the <b>TAC</b> in <u>October</u>, seek <b>GC</b> appointment (electronic vote) in <u>October</u>; peer reviewers under contract by end of <u>October</u>; peer reviewers under contract by end of <u>October</u></p>