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Ownership Interest Acres Cost
Purchased 9,613.0          27,270,769$                
Sponsorship / Lease 2,697.0          37,500$                        
Management Agreements 1,500.0          9,000$                           

Total 13,810.0        27,317,269$                

Habitat Type Acres Cost
Complex (9,200 ac) 12,968.7        23,518,570$                
Non-Complex OCSW (400 ac) 587.3              2,843,699$                   
Non-Complex Palustrine Wetland (400 ac) 254.0              955,000$                      

Total 13,810.0        27,317,269$                

First Increment Objective and Plus-Up Acres Ac. Remaing to Goal Cost Remaining Budget1

First Increment Land Objective (10,000 ac) 12,493.5        0.0 21,269,829$        1,630,171$                   
First Increment Extension Plus-Up (1,500 ac) 1,316.5          183.5                             6,047,440$          3,012,560$                   

Total 13,810.0        27,317,269$        4,642,731$                   
1Unindexed Acquisition Budgets

Tract Acres Cost Est. OCSW Ac. Rem. Ac. To Goal
New Habitat Counting towards 60 Ac. Goal 196.1 1,000,000$                   80.0 0.0

Tract ID Type Status Acres Cost
-$                           
-$                           
-$                           

Land Milestone Summary

(Acquisitions Completed or Under Contract)

Summary of Land in Negotiations (Tracts under Contract Included in Totals Above)

Summary of Progress Towards 60 Acre Off-Channel Sand and Water Additional Habitat Goal

Summary of Progress Towards Land Milestone & Extension Plus-Up
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Complex Habitat Identification Purchased Sponsorship/Lease Agreement Total
Plum Creek Complex 716.3              -                                 150.0                    866.3                             
Cottonwood Ranch Complex 902.0              2,650.0                         -                         3,552.0                          
Elm Creek Complex 1,170.7          -                                 135.0                    1,305.7                          
Jerry F. Kenny Pawnee Complex 473.9              -                                 268.0                    741.9                             
Ft. Kearny Complex 2,190.1          -                                 -                         2,190.1                          
Rowe Sanctuary Management Agreement -                  -                                 834.0                    834.0                             
Clark Island Complex 783.8              14.0                               -                         797.8                             
Shoemaker Island Complex 1,118.4          -                                 84.0                       1,202.4                          
Martin Meadows Easement 286.0              -                                 -                         286.0                             
Chapman Complex 1,145.5          18.0                               29.0                       1,192.5                          

Total 8,786.7       2,682.0                     1,500.0              12,968.7                   

Complex Habitat Identification Total Acres Plus-Up Acres Percent of Tot.
Clark Island Complex 797.8              120.0                             15%
Chapman Complex 1,192.5          1,145.5                         96%

Total 1,265.5                     

Location of First Increment Extension Plus-Up Complex Habitat Acres

Complex Habitat Summary

Map of PRRIP Habitat Complexes and Complex Habitat Not Associated with a Habitat Complex

Acres
Summary of Complex Habitat Ownership Interests
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Palustrine Wetland Sites Total Acres Type Wetland Acres
DeBore 100.7              Purchased 30.0                       
Liehs 153.3              Purchased 40.0                       

Subtotal 254.0             70.0                      

Baseline Off-Channel Sand and Water Sites Total Acres Type Nesting Acres
Dyer N/A OCSW on Complex 21.0                   
Cottonwood Ranch N/A OCSW on Complex 17.0                       
Broadfoot South 15.0                Lease -                         
Broadfoot Newark 216.2              Purchased -                         
Leaman East 85.0                Purchased 6.0                         
Follmer Alda 75.0                Purchased -                         

Subtotal 391.2          44.0                   

New Off-Channel Sand and Water Sites1 Total Acres Type Nesting Acres
OSG Lexington 196.1              Purchased 80.0                       

Subtotal 196.1          

Total Acres
Total for All Non-Complex Habitat 841.3             

Non-Complex Habitat 
Summary

Map of PRRIP Non-Complex Habitat Sites

Summary of Non-Complex Habitat Ownership Interests
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Purchase Name Number Location Total Acres Cost
Osborne Purchase W201601 (W1603) Western NE 44.35                    177,400$                      
Osborne Sale W201601-18001 (W1801) Western NE (44.35)                   (278,000)$                     
Lindstrom Purchase W201602 (W1607) Elm Creek - Overton 382.00                  1,522,875$                   
Edlund Purchase W201701 (W1703) Elm Creek - Overton 159.04                  627,328$                      
Albrecht Purchase W201702 (W1713) North Platte 18.34                    100,000$                      
Lakeside Purchase (via trade) W201703 (W1606) Elm Creek - Overton 87.20                    -$                               
Edlund Trade for Lakeside W201701-01 (W1717) Elm Creek - Overton (112.30)                 -$                               

534.28                  2,149,603$                   

Easement Name Number Location Total Acres Cost
Dishman State Channel Maintenance N/A North Platte N/A 100$                              
Mead State Channel Maintenance N/A North Platte N/A 100$                              
Vieyra State Channel Maintenance N/A North Platte N/A 100$                              
Jensen State Channel Maintenance N/A North Platte N/A 100$                              

400$                              

Tract Name Number Location Total Acres Cost
Lakeside Mitigation Purch. via Trade W1802 Lakeside Inc. Elm Creek - Overton 17.02 -$                           
Edlund Mitigation Trade W201701-2001 (W1901) Elm Creek - Overton (19.42)                   (20,000.00)$                 

(2.40)                     (20,000)$                       

Water-Related Land Acquisitions
(Acquisitions Completed or Under Contract)

Summary of Land in Negotiations

Land Acquisitions for 
Water-Related Projects
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