6/1/2021

Land Milestone Summary

& N4 RECOVERY IMPLEMENTATION PROGRAM

Summary of Progress Towards Land Milestone & Extension Plus-Up
(Acquisitions Completed or Under Contract)

Ownership Interest Acres Cost 12%
Purchased 9,613.0 $ 27,270,769
Sponsorship / Lease 2,665.0 S 37,500 —
Management Agreements 1,703.0 $ - 69%

Total 13,981.0 $ 27,308,269

4%q 2%

Habitat Type Acres Cost
Complex (9,200 ac) 13,139.7 S 23,509,570
Non-Complex OCSW (400 ac) 587.3 S 2,843,699
Non-Complex Palustrine Wetland (400 ac) 2540 S 955,000 94%

Total 13,981.0 $ 27,308,269
First Increment Objective and Plus-Up Acres Ac. Remaing to Goal Cost Remaining Budget'
First Increment Land Objective (10,000 ac) 12,5194 00 S 20,269,829 S 2,630,171
First Increment Extension Plus-Up (1,500 ac) 1,461.6 384 S 7,038,440 S 2,021,560

Total 13,981.0 S 27,308,269 S 4,651,731

'Unindexed Acquisition Budgets

Summary of Progress Towards 60 Acre Off-Channel Sand and Water Additional Habitat Goal

Tract Acres Cost Est. OCSW Ac. Rem. Ac. To Goal

New Habitat Counting towards 60 Ac. Goal 196.1 S 1,000,000 80.0 0.0

Summary of Land in Negotiations (Tracts under Contract Included in Totals Above)

Tract ID Type Status Acres Cost
2101 Purchase Contract 580.4 S 3,200,000.00
2102 Purchase Negotiating 54.0 S -
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Complex Habitat Summary

Map of PRRIP Habitat Complexes and Complex Habitat Not Associated with a Habitat Complex
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Summary of Complex Habitat Ownership Interests
Acres

Complex Habitat Identification Purchased Sponsorship/Lease Agreement Total
Plum Creek Complex 716.3 - 150.0 866.3
Cottonwood Ranch Complex 902.0 2,650.0 - 3,552.0
Elm Creek Complex 1,170.7 - 267.0 1,437.7
Jerry F. Kenny Pawnee Complex 473.9 - 268.0 741.9
Ft. Kearny Complex 2,190.1 - - 2,190.1
Rowe Sanctuary Management Agreement - - 834.0 834.0
Clark Island Complex 783.8 - - 783.8
Shoemaker Island Complex 1,118.4 - 174.0 1,292.4
Martin Meadows Easement 286.0 - - 286.0
Chapman Complex 1,145.5 - 10.0 1,155.5

Total 8,786.7 2,650.0 1,703.0 13,139.7

Location of First Increment Extension Plus-Up Complex Habitat Acres

Complex Habitat Identification Total Acres Plus-Up Acres Percent of Tot.

Clark Island Complex 783.8 120.0 15%

Chapman Complex 1,155.5 1,145.5 99%
Total 1,265.5
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A Non-Complex Habitat
ﬁ‘? RECOVERY IMPLEMENTATION PROGRAM Summary

Map of PRRIP Non-Complex Habitat Sites
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Summary of Non-Complex Habitat Ownership Interests

Palustrine Wetland Sites Total Acres Type Wetland Acres
DeBore 100.7 Purchased 30.0
Liehs 153.3 Purchased 40.0
Subtotal 254.0 70.0
Baseline Off-Channel Sand and Water Sites Total Acres Type Nesting Acres
Dyer N/A OCSW on Complex 21.0
Cottonwood Ranch N/A OCSW on Complex 17.0
Broadfoot South 15.0 Lease 15.0
Broadfoot Newark 216.2 Purchased 36.0
Leaman East 85.0 Purchased 12.0
Follmer Alda 75.0 Purchased 6.0
Subtotal 391.2 107.0
New Off-Channel Sand and Water Sites’ Total Acres Type Nesting Acres
0OSG Lexington 196.1 Purchased 80.0
Subtotal 196.1
Total Acres
Total for All Non-Complex Habitat 841.3
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