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Welcome & Administrative 1 

The group proceeded with roll call. LaBonde called the meeting to order at 3:03 PM Central Time. 2 

 3 

PRRIP Cottonwood Ranch Broad-Scale Recharge (BSR) Project 4 

Farnsworth, Werbylo, and Brei discussed the status of the Meyers construction claim related to this project. 5 

The EDO is asking the GC to approve a change order of $600,000 to cover weather-related costs incurred 6 

by the contractor. In exchange, Meyers will release any future claims related to the project. The EDO is 7 

also asking for a $600,000 increase in the approved FY20 budget amount for PRRIP budget line item 8 

WPRT-3. Ament asked how much legal fees we have expended on this negotiation. Farnsworth said about 9 

$5,000, Werbylo said HDR spent an additional $18,000 on related technical analyses. LaBonde said this is 10 

about where he thought we would land on this after negotiation. 11 

 12 

GC Decision – Fassett moved and Rabbe seconded to approve the BSR project Meyers claim change order 13 

for a total of $600,000. Change order approved. 14 

 15 

Werbylo explained the amount of budget overage for PRRIP budget line item WPRT-3 in relation to this 16 

issue. The rounded total overage cost is $653,000. The current approved budget amount is $52,000 so the 17 

new approved total would be $705,000. La asked about the $34,000 in outstanding change orders. Werbylo 18 

said that happened over the summer and we thought that would be paid in 2019 but the change order 19 

negotiations took so long that the 2019 budget is now closed.  20 

 21 

GC Decision – Strauch moved and Beardsley seconded to approve increasing the approved and available 22 

funding in FY2020 PRRIP budget line item WPRT-3 to $705,000. Budget increase approved. 23 

 24 

Future Meetings & Closing Business 25 

Upcoming 2020 GC meetings:  26 

• GC Quarterly Meeting – March 10-11, 2020 @ Kearney, NE 27 

• GC Quarterly Meeting – June 09-10, 2020 @ Cheyenne, WY 28 

• GC Quarterly Meeting – September 15-16, 2020 @ Kearney, NE 29 

• GC Special Session (FY21 Budget/Work Plan) – November 10, 2020 (conference call/webinar only) 30 

• GC Quarterly Meeting – December 01-02, 2020 @ Denver, CO 31 

• 2021 PRRIP AMP Reporting Session – February 2021 @ Omaha, NE (specific dates TBD) 32 

 33 

Meeting adjourned at 3:26 PM Central Time. 34 

 35 

Summary of Action Items/Decisions from February 18, 2020 GC Special Session 36 

1) Approved the Meyers claim change order of $600,000. 37 

2) Increased approved and available funding in FY20 PRRIP budget line item WPRT-3 to $705,000. 38 


