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During the First Increment of the Platte River Recovery Implementation Program (Program), progress toward the Program objectives
for Endangered Species Act (ESA) compliance purposes are measured through the achievement of Milestones. The Program’s First
Increment Water Objective is to achieve at least an average of 130,000 AF per year of shortage reduction to target flows. The three
initial state projects (Pathfinder Reservoir Environmental Account, Lake McConaughy Environmental Account, and Tamarack I) were
credited with providing the first 80,000 AF of shortage reduction. Milestone #4 calls for implementation of the Water Action Plan
(WAP) to provide additional shortage reduction of at least 50,000 AF. The following tables summarize Program progress towards
meeting the First Increment Water Objective and associated milestone.

08/26/2019

SCORING SCORE EST. COST CUMULATIVE | CUMULATIVE
PROJECT STATUS (AF) (2018-2032) NOTES SCORE (AF) COST ($M)
EA Storable Natural Inflow Complete
Pathfinder Modification Complete 80,000 S- 80,000 $0.00
Tamarack | Complete
No-Cost NCCW Complete 260 S- 80,260 $0.00
Pathfinder Municipal Complete 6,350 $7,170,000 : Score approved 9/2018. Cost reflects avg releases. 86,610 $7.20
NPPD Groundwater Recharge Estimated 1,800 $2,312,000 88,410 $9.50
Phelps County Recharge Complete 2,860 $1,606,000 ' Includes costs and score for Cook recapture well 91,270 $11.10
CPNRD Groundwater Recharge : Estimated 600 $1,130,000 91,870 $12.20
Elwood Recharge In Progress 2,800 $8,165,000 : Scoring Subcommittee recommended score 94,670 $20.40
Cottonwood Ranch BSR Estimated 4,000 $10,000,000 | Will be refined when operational data available 98,670 $30.40
CPNRD Surface Water Transfer | Estimated 10,800 $21,142,000 | Reflects lower cost during Extension 109,470 $51.50
CNPPID Irrigator Lease Complete 1,900 $9,532,000 : Score approved 6/2019. 111,370 $61.00
NPPD Surface Water Transfer Estimated 2,750 $3,932,000 | Based on 3,121 AF max annual transfer 114,120 $64.90
TOTALS | 114,120 @ $64,989,000
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POTENTIAL FUTURE WATER PROJECTS
EST.

PROJECT SCORE EST. COST CUMULATIVE | CUMULATIVE

PROJECT STATUS (AF) (2018-2032) STATUS SCORE (AF) | COST ($M)
Recharge Recapture Project(s) : Conceptual 8,000 $7,000,000 : Conceptual design. Implementation in 2020 122,120 $71.90
North Platte Irrigator Lease(s) Conceptual 2,500 $5,900,000 : Preliminary discussions 124,620 $77.80
Lakeside Gravel Pit Final Design 2,800 $10,000,000 : Final design 127,420 $87.80
CNPPID NCCW Lease Conceptual 6,600 $8,991,000 : Preliminary discussions 134,020 $96.80

TOTALS 19,900 : $31,891,000

COMBINED EXISTING AND FUTURE WATER PROJECT SCORE AND COST ESTIMATE

ESTIMATED COST

SCORE (AF) (2018-2032)
EXISTING WATER PROJECTS 114,120 564,989,000
POTENTIAL FUTURE WATER PROJECTS 19,900 531,891,000
134,020 $96,880,000
APPROXIMATE 2018 - 2032 WATER BUDGET $85,000,000
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